
/

Workforce  Dev
TBD

Recommendation by Steering
Committee to Senior Leadership

BOT Consideration & Approval
October

Submit Budget to OFM
Eearly September

Faculty Vote
Week 4, Oct 21

October
(Phase III)

Faculty Retreat Presentation
Sep 16-17

 Feasibility & Implementation
Review 

DUE Aug 26

Feasibility & Implementation Review 
DUE Aug 10

Program Design Draft
DUE JULY 17

EWS
Aug 4-5

NAIP
TBD

LA
Sep 2 4

Science
Sep 1-2

CCJ
Sept 1-2

Humanities 
Sep 1-2

El Camino
TBD

Tacoma 
TBD

PE, GS, EJ
TBD

Visual Arts
July 21-22

MA & Studies
July 13-14

Food and Ag 
June 22 & 29

September
(Phase III)

August
(Phase II)

Paths of Study

July
(Phase II)

June
(Phase II)

UG/GR School
Definition

TBD

Transcript Enhancement:
July 22-23

Student Support, Services and
Student Life: WA Center

Consultation Action Plan
Development

July 13-17

Psychology and Health
June 24-26

Climate
Justice

June 24-26

Interdisciplinary
Design

June 24-26

BB Student 
Support Projects BB UG/GR School Structures

(Draft Plan Listed Below)

BB
Curriculum 

June 24-26

Big Bets (BB) Summer Institute
Kick Off

June 18 - 19

TIMELINE
  New Directions Project  

Phase II: Refine and Assess Conceptual Plan 

Phase III: Develop Implementation Plan  


