


**TIMELINE**  
*New Directions Project*  
 Phase II: Refine and Assess Conceptual Plan  
 Phase III: Develop Implementation Plan



June  
(Phase II)

July  
(Phase II)

August  
(Phase II)

September  
(Phase III)

October  
(Phase III)

Paths of Study

Food and Ag  
June 22 & 29

Interdisciplinary Design  
June 24-26

Climate Justice  
June 24-26

Workforce Dev  
TBD

Psychology and Health  
June 24-26

Program Design Draft  
DUE JULY 17

Student Support, Services and Student Life: WA Center  
Consultation Action Plan Development  
July 13-17

Transcript Enhancement:  
July 22-23

Feasibility & Implementation Review  
DUE Aug 10

Feasibility & Implementation Review  
DUE Aug 26

Recommendation by Steering Committee to Senior Leadership

Submit Budget to OFM  
Early September

BOT Consideration & Approval  
October

Faculty Retreat Presentation  
Sep 16-17

Faculty Vote  
Week 4, Oct 21

MA & Studies  
July 13-14

Visual Arts  
July 21-22

PE, GS, EJ  
TBD

EWS  
Aug 4-5

Tacoma  
TBD

NAIP  
TBD

El Camino  
TBD

Humanities  
Sep 1-2

CCJ  
Sept 1-2

Science  
Sep 1-2

LA  
Sep 2-4